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January 9, 2012 

 

Mr. Valmichael Leos 

U.S. Environmental Protection Agency, Region 6 

1445 Ross Avenue, Suite 1200 

Dallas, Texas  75202-2733 

 

Re:   San Jacinto River Waste Pits Superfund Site 

TCRA Weekly Progress Report No. 061 for January 2-6, 2012 

       U.S. EPA Region 6, CERCLA Docket No. 06-12-10   

 

Project Number:  090557-01  

 

Dear Mr. Leos: 

 

Attached please find TCRA Weekly Progress Report No. 061 January 2-6, 2012.   

 

This report was prepared on behalf of the International Paper Company and McGinnes 

Industrial Maintenance Corporation for the San Jacinto River Waste Pits Superfund Site in 

Channelview, Texas.  Should you have any questions, please contact me at (228) 818-9626 or 

email me at dkeith@anchorqea.com. 

 

Sincerely, 

 

John P. Laplante for David C. Keith  

Project Coordinator 

 

 



Mr. Valmichael Leos 
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cc:  Barbara Nann, USEPA 

       Phil Slowiak, International Paper   

       Andrew Shafer, MIMC 

       Jennifer Sampson, Integral   
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This weekly progress report is submitted pursuant to the Administrative Settlement Agreement 
and Order on Consent for Removal Action: CERCLA Docket No. 06‐12‐10, Channelview, Texas, 
which became effective on May 11, 2010 (AOC).  The Respondents are International Paper 
Company (IP) and McGinnes Industrial Maintenance Corporation (MIMC).   

A.  Summary of Work Performed – Dates:  January 2‐6, 2012  

The Respondents and Anchor QEA completed work on the following tasks: 

 Submitted TCRA Weekly Progress Report No. 060 on January 3, 2012. 

B.  Summary of Agency Communications 

The written communications between the Respondents and USEPA, including and subsequent 
to the issuance of the Removal Action Work Plan (RAWP), are summarized in the attached 
Table 1. 

C.  Summary of Sampling Results 

None for this report. 

D.  Problems, Delays, and Solutions 

Respondents continue to dispute USEPA’s allegations contained in USEPA’s Notices of 
Violations dated January 14, January 21, and January 24, and on April 4, 2011, submitted an 
additional notice of dispute to USEPA with respect to USEPA’s Notice of Violation dated March 
3, 2011, and certain statements contained in two other letters from USEPA dated March 3, 
2011.  They also dispute USEPA’s rejection by letter dated February 16, 2011, of their force 
majeure claim, and submitted a Notice of Dispute to USEPA on March 18, 2011, and a 
supplemental submittal to USEPA on September 9, 2011, in response to that letter.  On August 
11, 2011, Respondents received a letter from USEPA dated August 5, 2011, alleging non‐
compliance with deadlines contained in the AOC.  Respondents submitted a notice of dispute to 
USEPA on September 9, 2011, in response to the August 5, 2011 letter, pursuant to which they 
dispute any claim by USEPA that they are subject to stipulated penalties under the AOC or 
associated with the TCRA, as to which construction was substantially completed as of July 14, 
2011, several weeks ahead of the original schedule for its substantial completion. 
Respondents are continuing to address USEPA’s requests related to access.  USEPA had agreed 
to extend the deadline it had set for Respondents to obtain access from SJRF, as the new owner 
of the Big Star property.  Subsequently, in an email dated October 6, 2011, USEPA’s counsel 
asked Respondents to continue to work with SJRF to obtain access to the SJRF property but 
removed the deadline that had previously been set for Respondents to obtain such access.  In 
an email dated October 7, 2011, SJRF’s Vice‐President, Brian Darnell, stated that Respondents 
could access portions of the SJRF’s property, and in a later email dated October 14, 2011, 
identified conditions that would be required for access to the other portions of the SJRF 
property.  Respondents reviewed those conditions and responded to Mr. Darnell’s October 14, 
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2011, email pursuant to an email dated October 31, 2011, a copy of which was sent to USEPA.  
On December 27, 2011, Respondents received a response from Mr. Darnell to their October 31, 
2011 email, and are in the process of addressing how to respond.  Respondents will continue to 
pursue efforts to reach an access agreement with SJRF.  USEPA had raised questions regarding a 
submission made by MIMC’s counsel on September 30, 2011, regarding access issues with 
respect to the western boundary of the impoundments and counsel for both of the 
Respondents have made submissions to USEPA in response.    

Respondents have notified USEPA of, and addressed in their monthly reports under the 
Unilateral Administrative Order for the Site, their concerns that SJRF’s operations in the vicinity 
of the Site are suspending the sediments in the area and causing potential problems 
downstream of SJRF’s operations.  These concerns are applicable to the TCRA as well due to 
potential adverse impact on the TCRA cap constructed at the Site.  Respondents will continue to 
work with USEPA on this issue. 

E.  Projected Work for the Next 2 Weeks – Dates:  January 9‐January 20, 2012  

The Respondents and Anchor QEA expect to complete the following tasks in the next 2 weeks:  

 Continue to engage in discussions with USEPA regarding a Chemical Monitoring Plan for 
the TCRA and whether it will be an RI/FS or TCRA activity. 

 Continue to address any issues related to USEPA’s request with respect to access issues 
related to the TCRA, including responding to Mr. Darnell’s December 27, 2011 email. 

 Continue to work with USEPA to address impacts of the SJRF’s operations on the Site. 
 

F.  Schedule 

Attached is the approved project construction schedule, which is being included as directed by 
USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated February 10, 2011.  
The approved construction schedule is out of date, as it references armor cap materials whose 
designations have now changed (as explained in the approved RAWP) and includes "start" and 
"finish" dates for these materials that are no longer applicable since the sequencing of 
placement of the construction materials has also changed, as explained in the approved RAWP.  
Note that armor cap material designations referred to above are based on the approved RAWP. 
A proposed updated project construction schedule, based on Respondents having obtained 
access to the TxDOT ROW, and secured a lease for a laydown area and dock facility, was 
transmitted to USEPA on February 14, 2011.  Respondents prepared the updated project 
construction schedule pursuant to USEPA’s direction, and it further revises and updates the 
schedule presented and submitted to USEPA at a January 31, 2011, meeting.  On March 3, 
2011, USEPA provided a letter indicating the proposed schedule is not approved and invited 
Respondents to request a meeting with USEPA if desired.  A meeting with USEPA regarding the 
schedule took place on March 24, 2011, and based on that meeting, the Respondents did not 
submit a revised schedule.  USEPA suggested during the March 24, 2011 meeting that the 



TCRA Weekly Progress Report No. 061 
  Submitted January 9, 2012 

San Jacinto River Waste Pits Superfund Site 
USEPA Region 6, CERCLA Docket No. 06‐12‐10 

Channelview, Texas 
______________________________________________________________________________ 
 

Page 3 of 3 
 

schedule be discussed in June or July.  Respondents note that the USEPA’s August 5, 2011 letter 
(received by them on August 11, 2011) identifies alleged failure to meet construction deadlines 
contained in the outdated construction schedule.  As noted above, Respondents on September 
9, 2011 submitted a notice of dispute to USEPA with respect to the August 5, 2011 letter and 
any alleged violations of or non‐compliance with the AOC with respect to such deadlines. 
 
Table 2 presents a summary list of the major cap construction elements and their dates of 
completion.  Please note that the tasks set out in Table 2 do not coincide with the tasks listed in 
the approved project construction schedule since, as discussed above, the approved schedule is 
out of date.  In addition, the material designations referred to below are based on the approved 
RAWP, which contains material designations that differ from those referred to in the out‐of‐
date approved project construction schedule. 
 

Table 2 – Summary of Cap Construction Elements 

Task  Date Completed 

Water‐side geotextile placement   May 16, 2011 

Water‐side placement of Cap A material  May 19, 2011 

Water‐side placement of Cap C material  May 13, 2011 

Water‐side placement of Cap D material  May 16, 2011 

Clearing and grubbing of Western Cell  April 8, 2011 

Stabilization of Western Cell  May 17, 2011 

Land‐side granular fill placement in Western Cell  May 24, 2011 

Land‐side LLDPE placement in Western Cell  June 1, 2011 

Land‐side placement of Cap A material1  May 19, 2011 

Land‐side placement of Cap B/C material   June 24, 2011 

Land‐side placement of Cap D material  July 12, 2011 
1. On June 24, 2011 the more protective Cap B/C rock was placed in a small portion of the Western Cell in which Cap A rock  

was originally going to be placed to complete the work in this area. 

Prepared by: 

John P. Laplante /for/ 

David C. Keith, Project Coordinator 



11/1/2010
Draft Final Removal Action Work Plan (RAWP) for 
Time Critical Removal Action

11/8/2010 TCRA Work Plan Approval with Modifications

11/1/2010
Report on Respondents' best efforts to obtain 
access

11/2/2010 Letter from B. Nann regarding access

11/9/2010
Memorandum - Review of Geomembrane 
Comments

  

11/9/2010
Email from B. Nann to Axe/Inglin requesting conference call on November 15, 2010 
regarding TCRA access issues

11/11/2010 Draft Pre-construction Meeting Agenda

11/11/2010
Final Removal Action Work Plan (RAWP) for Time 
Critical Removal Action

11/12/2010 Letter to EPA regarding access

11/15/2010
Conference call with EPA B. Nann regarding 
access

Conference call to discuss the technical memorandum 
about water access versus land access to the TCRA Site.  
B. Nann stated that RAWP approval occurred 11/8/2010

11/15/2010
TCRA Weekly Progress Report 001 email from J. 
Laplante to V. Leos and five hard copies

11/16/2010
Marine Access memo email from D. Keith to 
USEPA C. Sanchez

Email to USEPA technical team regarding issues related 
to water-only access to the TCRA site

11/16/2010
Email from B. Nann to Respondents regarding meeting with Sam Coleman regarding 
access by water

11/17/2010
Teleconference between D. Keith and C. Sanchez 
and V. Leos to discuss the 11/18 technical 
meeting at USEPA regarding site access

11/17/2010
Email from B. Nann to Respondents and TxDOT regarding meeting in Dallas on 
access issues

11/17/2010
Email from IP counsel to B. Nann transmitting 
draft TxDOT license agreement

  

11/17/2010
Emails from IP and MIMC counsel to B. Nann 
regarding meeting with Sam Coleman regarding 
access

Meeting with Sam Coleman, USEPA Superfund Division 
Director, to discuss access issues.  Meeting took place 
11/18/2010.

11/18/2010
Submittal of financial assurance by MIMC to cover 
revised TCRA cost estimate

11/22/2010
TCRA Weekly Progress Report 002 email from J. 
Laplante to V. Leos and 5 hard copies

11/22/2010
Financial assurance submission by IP with respect 
to the revised TCRA financial assurance amount

11/23/2010
Submitted Notice of Start of Construction letter to 
USEPA

11/23/2010

Prepared and submitted Request for State Historic 
Preservation Officer Consultation Form and 
supplemental information to Mark Wolfe, State 
Historic Preservation Officer

11/29/2010
TCRA Weekly Progress Report 003 email from W. 
Mears to V. Leos and 5 hard copies

11/30/2010
Submitted Request for Section 401 of the CWA 
Consultation Review to S. Reilly of TCEQ, with 
copy to V. Leos

11/30/2010
Preliminary (unvalidated) Big Star property 
chemistry data submitted to V. Leos by D. Keith 
via email

Respondents 
Submittal Date

Response from 
USEPA Date USEPA Communication Summary NotesRespondents Communication Summary
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Respondents 
Submittal Date

Response from 
USEPA Date USEPA Communication Summary NotesRespondents Communication Summary

11/30/2010
Email from V. Leos of USEPA regarding status of preliminary data from Big Star soil 
sampling

11/30/2010
Email from B. Nann of USEPA to Respondents' counsel regarding the status of the 
Big Star sampling results

11/30/2010
Submitted proposed road license agreement with 
TxDOT, signed by Respondents' counsel, to B. 
Nann of USEPA

11/30/2010

Submitted letter to EPA describing Respondents' 
"best efforts" to obtain access from Big Star and 
TxDOT and requesting an extension of time to  
obtain access

12/3/2010

12/1/2010

Email from MIMC's counsel on behalf of 
Respondents to B. Nann urging USEPA's quick 
turnaround on analysis of Big Star soil sample  
results

12/1/2010
Email to V. Leos from Project Coordinator 
updating Big Star soil sampling data

12/2/2010
Email from B. Nann to Respondents' counsel regarding status of USEPA's analysis 
of Big Star's sample results and scheduling of conference call to discuss access 
issues

12/2/2010
Email from IP Counsel on behalf of Respondents' 
to B. Nann and S. Coleman regarding  obstacles 
to obtaining access from Big Star and TxDOT

12/3/2010

12/3/2010
Email from B. Nann to  Respondents' counsel and S. Coleman responding to 
Respondents' December 2, 2010 email regarding obstacles to obtaining access

12/3/2010
Email from IP counsel on behalf of Respondents' 
to B. Nann and S. Coleman responding to EPA's 
December 3, 2010 email regarding access issues

12/3/2010
Letter  from USEPA responding to Respondents' November 30, 2010 letter 
regarding best efforts, denying extension of time to obtain access

12/6/2010
TCRA Weekly Progress Report 004 email from J. 
Laplante to V. Leos and five hard copies

  12/6/2010
Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access 
issues and status of Big Star as PRP

12/6/2010
Email from IP counsel to B. Nann of behalf of 
Respondents' regarding van der Horst Site access 
agreement

12/6/2010
Email from B. Nann to Respondents' counsel regarding van der Horst access 
agreement

12/6/2010
Email from IP counsel to USEPA counsel handling 
van der Horst site regarding access agreement

12/6/2010
Email from B. Nann to Respondents' counsel 
regarding scheduling of conference call on access 
issues

Conference call between Respondents' counsel and 
USEPA regarding TxDOT access takes place on 
December 7, 2010

12/6/2010
Email from IP counsel on behalf of Respondents' 
to B. Nann regarding proposed Big Star lease 
terms

12/6/2010
Email from IP counsel on behalf of Respondents' 
to B. Nann regarding signed access agreement 
with Big Star for installation of Phase II fencing

12/7/2010
Email from B. Nann stating USEPA's approval of Big Star property as a laydown 
area
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Respondents 
Submittal Date

Response from 
USEPA Date USEPA Communication Summary NotesRespondents Communication Summary

12/7/2010
Email to B. Nann from MIMC counsel on behalf of 
Respondents' regarding scheduling of conference 
call with USEPA and Big Star regarding lease

12/7/2010 Email from B. Nann to Respondents' counsel regarding her call to Big Star attorney

12/7/2010
Email from B. Nann regarding status of proposed TxDOT access agreement 
language

12/7/2010
Emails to B. Nann from IP counsel on behalf of 
Respondents' regarding proposed TxDOT license 
agreement

12/7/2010
Email from IP counsel on behalf of Respondents' 
to B. Nann regarding status of her conversation 
with Big Star counsel

  12/8/2010
Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access 
status  

12/8/2010
Email to B. Nann from IP counsel on behalf of 
Respondents' regarding TxDOT and Big Star 
access issues

12/8/2010
Email to Big Star counsel and B. Nann from IP 
counsel on behalf of Respondents' regarding 
status of lease

12/8/2010
Email from USEPA counsel for van der Horst site regarding site access agreement 
with TxDOT

12/8/2010
Email from IP counsel to USEPA counsel for van 
der Horst site regarding access agreement with 
TxDOT

12/9/2010
Email from A. Shafer (MIMC) to V. Leos and S. 
Tzhone requesting guidance regarding sign size

12/9/2010
Email from USEPA V. Leos with a copy of USEPA Pollution Report (POLREP) for 
the TCRA

12/10/2010
Email to B. Nann from MIMC counsel on behalf of 
Respondents' regarding status of TxDOT and Big 
Star access issues

12/10/2010

Email to B. Nann from IP counsel on behalf of 
Respondents' asking if B. Nann would schedule a 
conference call between Big Star, USEPA, and 
Respondents' counsel

12/10/2010
Email to B. Nann from MIMC counsel on behalf of 
Respondents regarding Big Star Status as a PRP

12/13/2010
TCRA Weekly Progress Report 005 email from J. 
Laplante to V. Leos and five hard copies

12/13/2010
Email to B. Nann from IP counsel on behalf of 
Respondents regarding status of Big Star and 
TxDOT access issues

12/15/2010
Email to B. Nann from MIMC counsel on behalf of 
Respondents regarding Big Star's position on 
lease

12/16/2010 Email from B. Nann regarding Big Star's demand for a release of all claims

12/17/2010
Email to B. Nann from IP counsel on behalf of 
Respondents regarding Big Star's position on 
access and requesting EPA's assistance

12/17/2010

Email to B. Nann from IP counsel on behalf of 
Respondents asking for conference call to discuss 
Big Star's demand for a release as a condition of 
access
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Submittal Date

Response from 
USEPA Date USEPA Communication Summary NotesRespondents Communication Summary

12/20/2010
TCRA Weekly Progress Report 006 email from J. 
Laplante to V. Leos and five hard copies

12/21/2010

Email to B. Nann from IP counsel on behalf of 
Respondents regarding latest demand for full 
release from Big Star counsel and requesting 
opportunity to discuss same

12/23/2010 Letter from USEPA V. Leos to Respondents in regarding TxDOT access

12/27/2010
TCRA Weekly Progress Report 007 email from J. 
Laplante to V. Leos and five hard copies

12/27/2010

Email to Respondents' counsel from B. Nann of USEPA forwarding copy of EPA's 
12/23/2010 correspondence (letter was not received by Respondents until it was 
forwarded by USEPA's counsel on December 27 and original sent by mail was not 
received until December 30, 2010)

12/30/2010
Letter from USEPA V. Leos to Respondents in regarding TxDOT access, as followup 
to USEPA letter dated 12/23/2010

12/30/2010

Letter to V. Leos of USEPA from MIMC counsel 
on behalf of Respondents in response to USEPA's 
letters dated 12/23/2010 and 12/30/2010 and 
initial force majeure notice

1/3/2011
TCRA Weekly Progress Report 008 email from J. 
Laplante to V. Leos and five hard copies

1/4/2011
Email to USEPA from D. Shafer of MIMC 
regarding delivery of TCRA financial assurance 
instruments to EPA on 11/19/2010

1/4/2011
Letter to V. Leos of USEPA from MIMC counsel 
regarding force majeure event

1/4/2011
Letter to V. Leos of USEPA from IP counsel 
joining in MIMC's letter dated 1/4/2011 regarding 
force majeure event

1/4/2011

Memorandum to V. Leos of USEPA on the 
Evaluation of the Potential Change in Water 
Surface Elevation Due to the Placement of the 
Capping Remedy

1/4/2011 Letter to MIMC from V. Leos of USEPA regarding financial assurance

1/5/2011
Letter to EPA from IP counsel on behalf of 
Respondents regarding access issues and notice 
of force majeure
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Respondents 
Submittal Date

Response from 
USEPA Date USEPA Communication Summary NotesRespondents Communication Summary

Undated
Letter to Respondents' Project Coordinator from V. Leos regarding USEPA's site 
inspection of December 8, 2010 and upcoming scheduled work activities.  The letter 
was received on 1/6/2011.

1/6/2011
Email to D. Shafer of MIMC from B. Werner of USEPA regarding need for duplicates 
of TCRA financial assurance instruments

1/6/2011
Email from D. Shafer of MIMC on behalf of 
Respondents regarding Site signs and buoys and 
intent to inspect fencing and signs on 1/7/2011

1/7/2011
Email from V. Leos of USEPA stating that representatives from Harris County and 
TCEQ and himself would be visiting the Site on 1/7/2011

1/10/2011
TCRA Weekly Progress Report 009 email from J. 
Laplante to V. Leos and five hard copies

1/12/2011

Email to B. Nann of USEPA from MIMC's counsel 
on behalf of Respondents regarding TxDOT and 
Big Star access issues and Big Star's prospective 
status as a PRP

1/13/2011
Email from B. Nann of USEPA to Respondents' counsel (in response to 1/12/2011 
email from MIMC's counsel) regarding TxDOT negotiations, alternative laydown 
area, and Big Star's status as PRP

1/13/2011
Email from IP's counsel to B. Nann of USEPA 
responding to her 1/13/2011 email regarding 
TxDOT access negotiations

1/14/2011
Email from B. Nann of USEPA to Respondents' counsel responding to 1/13/2011 
email from IP's counsel regarding TxDOT access negotiations

1/13/2011
Email from B. Nann of USEPA to Respondents' counsel (responding to 1/12/2011 
email from MIMC's counsel) addressing "ability to pay" issue for Big Star

1/14/2011
Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA letter 
regarding Notice of Violation

1/17/2011
TCRA Weekly Progress Report 010 email from J. 
Laplante to V. Leos and five hard copies

1/19/2011
Email from B. Nann of USEPA regarding need to coordinate with USEPA regarding 
additional plans on TxDOT right-of-way

1/19/2011

Email from MIMC counsel on behalf of 
Respondents to B. Nann of USEPA responding to 
her email of 1/19/2011 regarding additional plans 
for TxDOT right-of-way

1/19/2011

Email from Respondents' Project Coordinator to 
USEPA and Respondents' counsel regarding her 
telephone conference with V. Leos of USEPA 
regarding proposed plans for the TxDOT right-of-
way and intent to submit amendment to §404(b)(1)
documentation.

1/21/2011
Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 
1/21/2011 NOV letter.

1/24/2011
TCRA Weekly Progress Report 011 email from J. 
Laplante to V. Leos and five hard copies.

1/24/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA 
AOC

1/24/2011
Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 
1/24/11 NOV letter.
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Submittal Date

Response from 
USEPA Date USEPA Communication Summary NotesRespondents Communication Summary

1/24/2011
Email from V. Leos of USEPA to Respondents' Project Coordinator regarding need 
to coordinate all communications through B. Nann of USEPA.

1/25/2011

Email from Respondents' Project Coordinator to 
V. Leos and B. Nann of USEPA regarding 
resolution of TxDOT access issue and desire to 
meet with USEPA regarding project schedule.

1/26/2011

Follow-up email from Respondents' Project 
Coordinator to V. Leos and B. Nann of USEPA 
regarding desire to meet with USEPA to discuss 

j t h d l

1/26/2011
Email from B. Nann of USEPA stating that V. Leos would respond to the email of 
Respondents' Project Coordinator when he returns to his office.

1/27/2011
Email from V. Leos of USEPA to Respondents' Project Coordinator stating 
willingness of himself and B. Nann of USEPA to meet to discuss schedule.

1/27/2011

Submitted to USEPA supplemental 401, 404(b)(1) and 

coastal consistency determinations to reflect changed 

conditions related to laydown, stockpiling, and truck 

turnaround areas in the TxDOT right‐of‐way on 

January 27, 2011.

1/27/2011
Letter from Respondents to CAC members 
regarding Site status update.

1/27/2011

Email from Respondents' Project Coordinator to 
USEPA notifying USEPA of the posting of an 
Addendum regarding Site Access Modifications 
and a Cultural Resources Addendum to the FTP 
Sit

1/27/2011
Email from V. Leos of USEPA to Respondents' Project Coordinator stating that until 
USEPA approves modification to Site Plans, Respondents must continue to follow 
existing work plan.

1/28/2011
Email from V. Leos of USEPA clarifying his 1/27/2011 email and stating that 
USEPA's reviews of Respondents' revised plans do not impede Respondents' ability 
to continue work at Site.

1/28/2011
Email from Respondents' Project Coordinator to 
USEPA regarding meeting with USEPA on 
1/31/2011, including attendees and agenda.

1/28/2011
Email from V. Leos of USEPA asking that "water access/barge needed for eastern 
pit" be added to agenda for 1/31/11 meeting.

1/28/2011
Email from Respondents' Project Coordinator to 
V. Leos of USEPA confirming addition to agenda.

1/28/2011
Letter from MIMC's counsel on behalf of 
Respondents to USEPA regarding supplement to 
Respondents' force majeure claims.

1/28/2011
Email from B. Nann of USEPA to Respondents and members of CAC regarding 
status of Site.

1/28/2011
Email from B. Nann of USEPA to Respondents' counsel seeking confirmation that no 
attorneys would be at 1/31/2011 meeting with L. Starfied and S. Coleman of USEPA.

1/28/2011
Email from IP counsel to B. Nann of USEPA 
stating his understanding that no counsel would 
be present at 1/31/2011 meeting.  

1/31/2011
TCRA Weekly Progress Report 012 email from J. 
Laplante to V. Leos and five hard copies.
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Respondents 
Submittal Date

Response from 
USEPA Date USEPA Communication Summary NotesRespondents Communication Summary

1/31/2011

Letter from D. Keith to V. Leos and B. Nann 
requesting review and approval of attached 
revised TCRA construction schedule; reiterating 
request for review and approval of 401/404(b)(1) 
documentation relating to changes in TxDOT 
access, and requesting clarification on future 
communications between Respondents and 
USEPA.

1/31/2011
Email from MIMC counsel to B. Nann of USEPA 
regarding planned attendees for 1/31/2011 
meeting with L. Starfield, et al. of USEPA.

1/31/2011
Email from MIMC counsel to B. Nann of USEPA 
regarding lack of attendance of legal counsel at 
USEPA meeting regarding TCRA schedule.

1/31/2011
Emails from B. Nann of USEPA regarding 1/31/2011 meeting regarding TCRA 
schedule and attendance of legal counsel

2/1/2011
USA Environment submittals 1, 2, and 3 
(geotextiles and geomembrane) transmitted via 
email from J. Laplante to V. Leos and B. Nann.

2/2/2011
USA Environment submittals 4 and 5 (CHASP and 
geotextile) transmitted via email from J. Laplante 
to V. Leos and B. Nann.

2/3/2011

USA Environment submittals  6, 7, 8 and 9 (partial 
stone chemistry results; Armor Cap C and D 
gradation curves, list of subcontractors) 
transmitted via 2 emails from J. Laplante to V. 
Leos and B. Nann.

2/4/2011
USA Environment submittals 10 and 11 (CWP, 
EPP, SWPPP) transmitted via email from J. 
Laplante to V. Leos and B. Nann.

2/4/2011
Revised RAWP document transmitted via email 
from J. Laplante to V. Leos and B. Nann for 
review

2/7/2011
TCRA Weekly Progress Report 013 email from J. 
Laplante to V. Leos and five hard copies.

2/8/2011
Copy of Market Street and LaBarge Site Lease 
Agreements sent via email and hard copy from J. 
Laplante to V. Leos and B. Nann.

2/8/2011
Notification of TCRA subcontractors letter sent by 
email and hard copy from J. Laplante to V. Leos 
and B. Nann. 

2/10/2011
Letter from USEPA V. Leos to D. Keith requesting that TCRA Weekly Updates 
include a copy of the approved TCRA Schedule instead of the proposed revised 
TCRA schedule.

2/10/2011
Letter from USEPA V. Leos to D. Keith approving Addendum Regarding Site Access 
Modifications, subject to additional clarifying text proposed by USEPA to be included 
in the Addendum.

2/10/2011
Letter from USEPA V. Leos to D. Keith requesting specific additional detail be 
provided in the proposed revised TCRA schedule.

2/10/2011
Email to V. Leos of USEPA from D. Shafer of 
MIMC, on behalf of Respondents, regarding 
proposed Administration Site signs.

2/11/2011 Email from V. Leos of USEPA to Respondents approving Administration Site signs.
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2/11/2011
Minutes from February 4, 2011 USEPA Weekly 
Update teleconference sent via email from J. 
Laplante to V. Leos and B. Nann.

2/14/2011
TCRA Weekly Progress Report 014 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

2/14/2011

Letter from MIMC counsel, on behalf of 
Respondents, to USEPA regarding notice of 
dispute relative to USEPA's January 14, 2011, 
Notice of Violation. 

2/16/2011
Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's 
response to Respondents' force majeure claim.

2/14/2011
J. Laplante submitted TCRA Detailed Schedule to 
V. Leos and B. Nann.

2/15/2011

J. Laplante submitted to V. Leos and B. Nann 
information on Exclusion Zone and Restricted 
Zone as developed by Respondents' contractor 
USA Environment.

2/16/2011
Email from B. Nann of USEPA to Respondents' counsel regarding Respondents' 
notice of dispute relative to January 14, 2011, Notice of Violation.

2/18/2011
J. Laplante submitted to V. Leos and B. Nann 
contact information for the Channelview Volunteer 
Fire Department via email.

2/18/2011
J. Laplante submitted to V. Leos and B. Nann a 
draft Emergency Contingency Plan, as requested 
by USEPA, via email.

2/22/2011
TCRA Weekly Progress Report 015 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

2/22/2011
Submittal via hand delivery of Respondents' 
Notice of Dispute relative to the January 21, 2011 
NOV and the January 24, 2011 NOV.

2/23/2011
Clarification of RAWP and Schedule Edits email 
from J. Laplante to V. Leos and B. Nann and five 
hard copies.

3/3/2011
Letter from V. Leos approving changes to Removal Action Work Plan, but not 
approving revised construction schedule

USEPA requested that Respondents schedule a meeting 
immediately if original schedule completion date of 
September 2, 2011 cannot be maintained

2/23/2011

USA Environment Submittal 10 - Approved 
Contractor Work Plan submittal email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

2/24/2011
Updated Analyte List email from J. Laplante to V. 
Leos and B. Nann. 

2/28/2011
TCRA Weekly Progress Report 016 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/1/2011

USA Environment Submittals 6a, 12, 13a, and 14 -
Approved natural stone and processed concrete 
aggregate chemistry results, Armor Cap B/C 
gradation, and Contractor Site Security Plan 
submittals transmitted via email and hard copy 
from J. Laplante to V. Leos and B. Nann.

3/3/2011 Letter from USEPA V. Leos providing update on status of NOVs.

3/3/2011
Notice of Violation letter from USEPA regarding non-compliance with the TCRA 
AOC.
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3/3/2011
Letter from V. Leos of USEPA to Respondents' Project Coordinator regarding 
Respondents' request to change Removal Action Work Plan and Work Schedule.

3/3/2011
Notification of Proposed Non-Hazardous Landfill 
letter from J. Laplante to V. Leos.

3/4/2011
Approval of Respondent's selected Subtitle D Landfill sent via email from V. Leos to 
J. Laplante.

3/7/2011
TCRA Weekly Progress Report 017 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/10/2011

Submittals 17 and 18 - Approved Armor Cap A 
gradation results, and LLDPE liner test results 
submittals transmitted via email and hard copy 
from J. Laplante to V. Leos and B. Nann.

 3/11/2011
Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's 
response to Respondents' Notice of Dispute dated February 14, 2011. 

3/14/2011
TCRA Weekly Progress Report 018 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/17/2011
Revised Emergency Contingency Plan (ECP) sent 
from J. Laplante to V. Leos and B. Nann via email 
and hard copy.

3/18/2011
Updated Notification of TCRA Subcontractors sent 
from J. Laplante to V. Leos and B. Nann via email 
and hard copy.

3/18/2011

Submittal via hand delivery of Respondents' 
Notice of Dispute relative to USEPA's February 
16, 2011, rejection of Respondents' force majeure 
claim.

3/21/2011
TCRA Weekly Progress Report 019 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/28/2011
TCRA Weekly Progress Report 020 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/28/2011
Letter from USEPA V. Leos to D. Keith requesting revision of weekly reports 017, 
018, and 019 to remove the proposed revised schedule from these reports, and to 
cease inclusion of the proposed revised schedule in future weekly reports.

4/4/2011

TCRA Weekly Progress Report 021 and amended 
Progress Reports No. 017, 018, and 019 email 
from J. Laplante to V. Leos and B. Nann and five 
hard copies.

4/8/2011
Letter from USEPA V. Leos to D. Keith requesting a formal response to concerns 
regarding displacement of waste sludge that has been observed during cap 
construction activities.

4/11/2011
TCRA Weekly Progress Report 022 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

4/14/2011

Submitted via email from J. Laplante to V. Leos 
and B. Nann approved contractor Submittals 19 
and 20 and Cap Construction Progress Map to V. 
Leos and B. Nann and five hard copies.  
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4/15/2011

Letter from D. Keith to V. Leos on behalf of 
Respondents as formal response to USEPA 
concerns about displacement of waste sludge 
observed during construction activities.

4/15/2011

Submitted via email from J. Laplante to V. Leos 
and B. Nann copy of the Emergency Contingency 
Plan Marshalling Area figure for the SJRWP 
TCRA to V. Leos and B. Nann and five hard 
copies

4/18/2011
TCRA Weekly Progress Report 023 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

4/22/2011

Letter from J. Laplante to V. Leos requesting EPA 
review and approval of additional Subtitle D landfill 
for disposal of debris generated as part of TCRA 
construction activities sent via e-mail and 5 hard 
copies.

4/26/2011
Approval of Respondent's additional Subtitle D Landfill sent via email from V. Leos to
J. Laplante.

4/25/2011
TCRA Weekly Progress Report 024 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/2/2011
TCRA Weekly Progress Report 025 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/2/2011
Supplemental Work Plan for West Cell Access 
sent via email from J. Laplante to V. Leos and B. 
Nann

5/3/2011
DRAFT Weather Day schedule sent via email 
from J. Laplante to V. Leos

5/5/2011

Submitted via email from J. Laplante to V. Leos 
and B. Nann approved contractor Submittals 21 
and 22 covering additional chemistry testing of 
import aggregates.  

5/9/2011
TCRA Weekly Progress Report 026 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/16/2011
TCRA Weekly Progress Report 027 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/23/2011
TCRA Weekly Progress Report 028 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

5/31/2011
TCRA Weekly Progress Report 029 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

6/6/2011
TCRA Weekly Progress Report 030 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

6/13/2011
TCRA Weekly Progress Report 031 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

6/16/2011
Provided USEPA-requested electronic survey 
information to V. Leos via FTP.

6/20/2011
TCRA Weekly Progress Report 032 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

6/27/2011
TCRA Weekly Progress Report 033 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.
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7/5/2011
TCRA Weekly Progress Report 034 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

7/7/2011
Provided USEPA-requested electronic copy of the 
latest probing map to V. Leos from J. Laplante.

7/11/2011
TCRA Weekly Progress Report 035 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

7/18/2011
TCRA Weekly Progress Report 036 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

7/25/2011
TCRA Weekly Progress Report 037 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/1/2011
TCRA Weekly Progress Report 038 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/2/2011
Email from R. Brown to V. Leos draft Operations, 
Monitoring, and Maintenance (OMM) Plan.

8/2/2011
Email from A. Foster to Respondents' counsel transmitting draft letters designating 
Respondents as USEPA's representatives for Big Star access.

8/3/2011

Email from A. Foster to Respondents' counsel transmitting copy of letter from 
USEPA to San Jacinto River Fleet regarding its activities at the Site, expressing 
intent to pursue access from Big Star/San Jacinto River Fleet, and requesting 
summary of Respondents' problems in obtaining access from Big Star.

8/3/2011
Email from A. Foster to Respondents' counsel regarding fact sheet associated with 
residential sampling.

8/8/2011
TCRA Weekly Progress Report 039 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/10/2011
Email from A. Foster to Respondents' counsel regarding revised letter of 
designation.

8/11/2011
Noncompliance Letter from Valmichael Leos dated August 5, 2011 was received and 
signed for on August 11, 2011.

8/15/2011
TCRA Weekly Progress Report 040 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/22/2011
TCRA Weekly Progress Report 041 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

8/29/2011
TCRA Weekly Progress Report 042 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/2/2011
Submitted DRAFT Removal Action Completion 
Report via email and FTP from D. Keith to V. 
Leos.

9/6/2011
TCRA Weekly Progress Report 043 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/9/2011

Submitted to USEPA a notice of dispute relative to 
USEPA's August 5, 2011 notice of noncompliance 
received by Respondent's Project Coordinator on 
August 11, 2011.
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9/9/2011

Submitted to USEPA a detailed response to 
USEPA's February 16, 2011 denial of 
Respondents' force majeure claims under the 
AOC.

9/12/2011
TCRA Weekly Progress Report 044 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/19/2011
TCRA Weekly Progress Report 045 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/21/2011 Email from Barbara Nann regarding access to the Big Star property.

9/26/2011
TCRA Weekly Progress Report 046 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

9/26/2011

Email from MIMC counsel to Jessica Hernandez 
of USEPA regarding USEPA's request to obtain 
an access agreement with San Jacinto River 
Fleet.

9/28/2011
Email from Jessica Hernandez of USEPA to MIMC counsel regarding documentation 
of access to western waste pit at Site and extension of time of obtain access 
agreement from San Jacinto River Fleet.

9/30/2011

Email from MIMC counsel to USEPA counsel 
forwarding copy of survey of remaining Big Star 
property and current San Jacinto River Fleet 
property in response to USEPA's email of 
September 28, 2011.

9/30/2011
Email from USEPA counsel Barbara Nann to Respondent's counsel responding to 
MIMC's counsel's email of September 30, 2011.

10/3/2011
TCRA Weekly Progress Report 047 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/4/2011
Email from MIMC counsel to USEPA counsel 
responding to September 30, 2011, email from B. 
Nann of USEPA regarding property survey issue.

10/5/2011

Email from IP counsel to USEPA counsel joining 
in MIMC counsel's emails of September 30, 2011, 
and October 4, 2011, and further addressing 
access issues under the AOC and UAO.

10/6/2011
Email from J. Hernandez of USEPA to Respondents' counsel regarding USEPA's 
meeting with San Jacinto River Fleet (SJRF) on October 6, 2011, and need for 
Respondents to continue working to obtain access agreement with SJRF.

10/7/2011
Email from MIMC counsel to J. Hernandez of 
USEPA responding to J. Hernandez' email of 
October 6, 2011.

10/10/2011
TCRA Weekly Progress Report 048 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/12/2011
Email from V. Leos regarding written comments on the Draft Removal Action 
Completion Report (RACR).

10/13/2011

Email from MIMC counsel to B. Darnell of San 
Jacinto River Fleet (SJRF), with copy to J. 
Hernandez of USEPA, requesting information on 
the access requirements for the restricted areas of 
the SJRF property.
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10/21/2011
TCRA Weekly Progress Report 049 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/24/2011
TCRA Weekly Progress Report 050 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/25/2011

Memorandum sent to USEPA via email from D. 
Keith to V. Leos and G. Miller reporting security 
fence breach observed on October 24, 2011.  
Repairs to fence were completed on October 26, 
2011.

10/27/2011
Email from D. Keith to USEPA V. Leos and G. 
Miller providing photo documentation of 
completion of the perimeter fence repairs.

10/27/2011 Response from USEPA V. Leos acknowledging receipt of photo documentation.

10/31/2011
TCRA Weekly Progress Report 051 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

10/31/2011

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet and 
USEPA responding to SJRF's email dated 
October 14, 2011, regarding conditions for access 
to restricted areas of SJRF property for purposes 
of potential AOC and UAO activities.  

11/7/2011
TCRA Weekly Progress Report 052 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

11/14/2011
TCRA Weekly Progress Report 053 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

11/21/2011
TCRA Weekly Progress Report 054 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

11/22/2011

Submitted revised draft final Removal Action 
Completion Report (RACR) to the USEPA from D. 
Keith to V. Leos by email, hard copy, and FTP 
site.

11/23/2011

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet (SJRF) 
and USEPA regarding status of SJRFs 
consideration of Respondents' October 31, 2011 
email regarding access to SJRFs property.

11/28/2011
TCRA Weekly Progress Report 055 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

11/29/2011
Email from J. Hernandez of USEPA to Respondent's counsel regarding SJRF's 
operations in the vicinity of the Site and SJRF's draft sampling and monitoring plan.

12/1/2011

Email from D. Keith to USEPA V. Leos and G. 
Miller providing the schedule for the 
implementation of the operations, monitoring, and 
maintenance plan (OMMP) for the TCRA signs, 
fencing, and armored cap.

OMMP implementation will begin in January 2012, 
assuming the Removal Action Completion Report and 
associated OMMP plan are approved  beforehand.

12/5/2011
TCRA Weekly Progress Report 056 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.
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12/12/2011

TCRA Weekly Progress Report 057 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies, including attachment providing written 
notification to USEPA of fence breach observed 
on December 8, 2011.

12/19/2011
TCRA Weekly Progress Report 058 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

12/27/2011
TCRA Weekly Progress Report 059 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

12/27/2011

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Fleet (SJRF) 
and USEPA regarding status of SJRFs 
consideration of Respondents' October 31, 2011 
email regarding access to SJRFs property.

Email from SJRF to Respondents' counsel and USEPA in response to Respondents' 
emails of November 23, 2011, and December 27, 2011 regarding access to SJRF's 
property.

1/3/2012
TCRA Weekly Progress Report 060 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

Page 14 of 14



ID Task Name Duration Start Finish

1 SAN JACINTO WASTE PIT SUPERFUND SITE 164.6 days Thu 11/11/10 Fri 9/2/11

2 Contract Completion 0 days Mon 11/22/10 Mon 11/22/10

3 Notice To Proceed 0 days Tue 11/23/10 Tue 11/23/10

4 Materials Procurment 28.6 days Thu 11/11/10 Wed 1/5/11

5 Materials Lead Time 28.6 days Thu 11/11/10 Wed 1/5/11

6 Place Orders - Bouys and Signs 0 days Mon 11/29/10 Mon 11/29/10

7 Place Orders - Materials 0 days Mon 11/29/10 Mon 11/29/10

8 Material Preparation Lead Time 20 days Mon 11/29/10 Wed 1/5/11

9 Natural Stone (54,500 tons, 9 trains) 20 days Mon 11/29/10 Wed 1/5/11

10 Processed Concrete (18,600 tons, 1,030 end dumps) 20 days Mon 11/29/10 Wed 1/5/11

11 Filter Fabric (4 truck loads) 20 days Mon 11/29/10 Wed 1/5/11

12 Access Road Filter Fabric 5 days Mon 11/29/10 Tue 12/7/10

13 Access Road TxDOT Road Base 5 days Mon 11/29/10 Tue 12/7/10

14 LLDPE 15 days Mon 11/29/10 Mon 12/27/10

15 Bouys and signs 20 days Thu 11/11/10 Fri 12/17/10

16 Materials Delivery 65 days Thu 12/16/10 Tue 4/12/11

17 Natural Stone 65 days Thu 12/16/10 Tue 4/12/11

18 Processed Concrete 45 days Thu 12/16/10 Tue 3/8/11

19 Filter Fabric (rock underlay) 20 days Mon 12/27/10 Tue 2/1/11

20 LLDPE 5 days Mon 12/27/10 Wed 1/5/11

21 Bouys and signs 0 days Fri 12/17/10 Fri 12/17/10

22 Materials Delivery Complete 0 days Tue 4/12/11 Tue 4/12/11

23 Preconstruction Conference 1 day Wed 12/8/10 Thu 12/9/10

24 Plans and Submittal 20 days Mon 11/22/10 Wed 12/29/10

25 Preparation 10 days Mon 11/22/10 Fri 12/10/10

26 Project Work Plan 10 days Mon 11/22/10 Fri 12/10/10

27 Site Specific HASP 10 days Mon 11/22/10 Fri 12/10/10

28 QAPP 10 days Mon 11/22/10 Fri 12/10/10

29 Submittal Review 5 days Fri 12/10/10 Mon 12/20/10

30 Response to Comments/Final Documents 5 days Mon 12/20/10 Wed 12/29/10

31 Final Approvals 0 days Wed 12/29/10 Wed 12/29/10

32 Construction 136 days Wed 12/8/10 Mon 8/8/11

33 Project Set-up 10 days Wed 12/8/10 Mon 12/27/10

34 Mobilization 3 days Wed 12/8/10 Mon 12/13/10

35 Big Star Property Improvements 10 days Wed 12/8/10 Mon 12/27/10

36 Site Management Activities 136 days Wed 12/8/10 Mon 8/8/11

37 Health and Safety 136 days Wed 12/8/10 Mon 8/8/11

38 Quality Control 136 days Wed 12/8/10 Mon 8/8/11

39 Survey Control 136 days Wed 12/8/10 Mon 8/8/11

40 Site Security 136 days Wed 12/8/10 Mon 8/8/11

41 Access Road Construction 12 days Thu 12/30/10 Thu 1/20/11

42 Clear and Grub 10 days Thu 12/30/10 Tue 1/18/11

43 Place Filter Fabric and Road Base 10 days Tue 1/4/11 Thu 1/20/11

44 Environmental Protection 20 days Mon 12/27/10 Tue 2/1/11

45 Sign and Bouy Installation 10 days Mon 12/20/10 Fri 1/7/11

46 Armor Cap Placement 116 days Wed 1/5/11 Fri 7/29/11

47 Water Side Placement 96 days Wed 1/5/11 Thu 6/23/11

48 Armor Cap C2 10 days Wed 1/5/11 Mon 1/24/11

49 Armor Cap B 9 days Mon 1/24/11 Tue 2/8/11

50 Armor Cap E 32 days Tue 2/8/11 Tue 4/5/11

51 Armor Cap D 34 days Tue 4/5/11 Fri 6/3/11

52 Armor Cap A 11 days Mon 6/6/11 Thu 6/23/11

53 Place Geotextile 96 days Wed 1/5/11 Thu 6/23/11

54 Land Side Placement 107 days Fri 1/21/11 Fri 7/29/11

55 Western Cell Preparation 19 days Fri 1/21/11 Wed 2/23/11

56 Clear and Grub Peninsula 10 days Fri 1/21/11 Tue 2/8/11

57 Shaping and Grading 6 days Mon 1/31/11 Wed 2/9/11

58 Granular Fill (bedding) 6 days Tue 2/1/11 Thu 2/10/11

59 LLDPE Placement 7 days Fri 2/11/11 Wed 2/23/11

60 Armor Cap Placement 88 days Wed 2/23/11 Fri 7/29/11

61 Armor Cap B 15 days Wed 2/23/11 Tue 3/22/11

62 Armor Cap C1 9 days Tue 3/22/11 Wed 4/6/11

63 Armor Cap C2 24 days Wed 4/6/11 Wed 5/18/11

64 Armor Cap A 2 days Wed 5/18/11 Mon 5/23/11

65 Armor Cap D 28 days Mon 5/23/11 Wed 7/13/11

66 Armor Cap E 10 days Wed 7/13/11 Fri 7/29/11

67 Place Geotextile 88 days Wed 2/23/11 Fri 7/29/11

68 Substantial Completion 0 days Fri 7/29/11 Fri 7/29/11

69 Demobilization 5 days Fri 7/29/11 Mon 8/8/11

70 Final Reports 20 days Fri 7/29/11 Fri 9/2/11

71 Redline Drawings 20 days Fri 7/29/11 Fri 9/2/11

72 Narrative 20 days Fri 7/29/11 Fri 9/2/11

73 Project Completion 0 days Fri 9/2/11 Fri 9/2/11
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